



## TONKA-WOODCROFT IMPROVEMENTS PROJECT

Aug. 5, 2022

### Construction Activity

- █ **Stage A1, A2, A3, T1, T2, T3, & T4** | Street & Utility Construction - Road Closed to Thru Traffic
- █ **Contractor Material Staging Area** | Road Closed

Active construction areas are closed to thru traffic. Please use other routes to enter and exit the neighborhood.

Construction will follow the same general timeline for each stage, but will vary depending on size and complexity. Construction for each stage is anticipated to last **8-12 weeks**.

Please note, this schedule is weather-dependent and is subject to change. Regular schedule updates will be communicated via the project website and email/text updates.