



TONKA-WOODCROFT IMPROVEMENTS PROJECT

September 29, 2023

Construction Activity

- Street & Utility Construction - Road Closed to Thru Traffic
- Stage A2, A3, A4, B3, C1, C2, C3, C4, C5, L1, L2, L3, & L4 | Turf Restoration & Final Paving - Road Open to Traffic
- Stage A1, A2, B1, B2, D1, D2, T1, T2, T3, & T4 | Construction Complete - Road Open to Traffic
- Stage M1 & M2 | Minnetonka Blvd Trail and Retaining Wall Construction

Future 2023 Stages

Active construction areas are closed to thru traffic. Please use other routes to enter and exit the neighborhood.

Construction will follow the same general timeline for each stage, but will vary depending on size and complexity. Construction for each stage is anticipated to last **8-12 weeks**.

Please note, this schedule is weather-dependent and is subject to change. Regular schedule updates will be communicated via the project website and email/text updates.